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1.

2.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
January 15, 2021 at which time the bids will be publicly opened from the iCX SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 78328

WHITE County

Section 2B-3

Project NHPP-RWEI(095)
Route FAP 332

District 9 Construction Funds

Replacing the existing single span, closed abutment bridge with a new triple opening, cast-in-place
reinforced concrete box culvert on IL 1, 2.75 miles north of Norris City.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Acting Secretary
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction" adopted April 1, 2016, the latest edition of the "lllinois Manual on Uniform Traffic
Control Devices for Streets and Highways", and the Manual of Test Procedures for Materials" in
effect on the date of invitation for bids, and the “Supplemental Specifications and Recurring
Special Provisions" indicated on the Check Sheet included herein which apply to and govern the
construction of FAP Route 332 (IL 1), Project NHPP-RWEI(095), Section 2B-3, White County,
Contract No. 78328 and in case of conflict with any part or parts of said specifications, the said
Special Provisions shall take precedence and shall govern.

LOCATION OF PROJECT

The project is located on IL Route 1, over Lick Creek, about 2 miles southwest of Brownsville, IL
in White County.

DESCRIPTION OF PROJECT

This proposed improvement consists of the removal and replacement of the existing bridge (SN
097-0012) over Lick Creek with a cast-in-place triple barrel 9°’X9’ box culvert (SN 097-2018) using
stage construction with temporary concrete barrier. The work on IL 1 includes installation of
Portland Cement Concrete pavement and shoulders, earthwork, stone riprap, guardrail and traffic
barrier terminals, pavement marking, seeding and any other miscellaneous work necessary to
complete this portion of the project. The gross length of the improvement is 402 feet.
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UTILITIES
Add the following after the first paragraph of Article 105.07 of the Standard Specifications:

Underground utilities have been plotted from available surveys and records and, therefore, their
locations must be considered approximate only. There also may be utilities for which the locations
are unknown. Verification of locations of underground utilities, shown or not shown, will be the
responsibility of the Contractor. The following utility companies have facilities within the project
limits which may require adjustment:

Estimated
Name and Address Adjustment

of Utility Type Location Status
Enterprise Products PETROLIUM | THROUGHOUT NONE
3134 Doron Road PIPELINE ANTICIPATED
Creal Springs, IL 62922
ATTN: Bain Patrick
Tel: (618) 996-8301
Cell: (618) 889-7239
Email: cpbain@eprod.com
Brownsville Water WATER THROUGHOUT NONE
1139 County Rd 700 E ANTICIPATED
Carmi, IL 62821
ATTN: Frank Elliot
Tel: (618) 265-3820
Cell: (618) 383-1167
Frontier Communications TELEPHONE/ | THROUGHOUT BEFORE OR
208 West Union St. FIBER OPTIC DURING
Marion, IL 62959 CONSTRUCTION
ATTN: Rick Shaw
Tel: (618) 997-0253
Cell: (618) 997-0257
Email: rick.shaw@ftr.com
Texas Eastern Gas Pipeline Company | PETROLIUM | THROUGHOUT NONE
316 County Road 700 North PIPELINE ANTICIPATED
Norris City, IL 62869
ATTN: Larry Emmons
Tel: (618) 378-2530
Ameren lllinois I.P. ELECTRIC | THROUGHOUT BEFORE OR
2610 Broadway DURING
Mt. Vernon, IL 62864 CONSTRUCTION
ATTN: Teri McConnaughhay
Tel: (618) 244-8228
Cell: (618) 780-3455
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Email:
tmcconnaughhay@ameren.com

Clearwave Communications FIBER OPTIC | THROUGHOUT BEFORE OR
2 North Vine Street Floor #2 DURING
Harrisburg, IL 62946 CONSTRUCTION

ATTN: Roth Clayton
Tel: (618) 294-8078
Cell: (618) 841-2600
Email: rclayton@corp.clearwave.com

Additional utility information may be obtained by calling the “Joint Utility Location Information
for Excavators” phone number, 800-892-0123. This project is located on IL 1 in the Indian
Creek Township in White County.

TRAFFIC CONTROL PLAN
During the entire construction period, the road shall be kept open to traffic as follows:

(a) The highway shall be kept open to at least one lane of traffic at all times, and to two lanes of
traffic to the greatest extent possible.

(b) Access to all public roads and private entrances shall be maintained during all stages of the
work.

(c) Over one lane of the existing or new bridge during construction of the opposite lane of the
structure.

The temporary rumble strips shown on the Traffic Control Standard 701321 in the plans will be
required on this project.

DROP-OFF NEAR THE EDGE OF TRAVELED WAY

In order to be in compliance with Safety Engineering Policy Memorandum 4-15 (Drop off policy)
the contractor will utilize TRAFFIC CONTROL AND PROTECTION, (701321). At any time a
greater than 12” drop off is located within 8 ft. of the edge of the nearest open traffic lane, that
lane shall be closed until the drop off is brought up to less than 12”. Pavement patching is not
considered a drop off condition, except when individual patching holes are left open in excess of
24 hours.

For drop offs >1.5” but <12” there shall be no Long Duration Stationary Operation allowed (14
days or more) located within 8 ft. of the edge of the nearest open traffic lane.

The contractor will be assessed a traffic control deficiency deduction per Article 105.03(b) for
each day a drop off greater than 1.5” exists for more than 14 days within 8 ft. of the edge of the
nearest open traffic lane.
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NOTIFICATION PRIOR TO STARTING WORK

Revise the first sentence of Article 107.09 Public Convenience and Safety to the following “The
Contractor shall notify the Engineer at least 14 days in advance of starting any construction work.
For projects involving width or height restrictions or complete closures of the roadway or ramp,
an additional 7 days of notice (21 days total) will be required.

This additional notification is required so that the public can be notified of the pending
construction.

CHANGEABLE MESSAGE SIGNS

This work consists of furnishing, placing, and maintaining changeable message sign(s) according
to section 701 and the following:

A total of 2 changeable message signs shall be required in this contract. All signs must be in
place and operational for a minimum of 14 calendar days prior to lane or roadway closures. Each
sign shall state the day work will begin and delays are possible. The exact message will be
approved by the Engineer. The Contractor may be required to relocate each sign multiple times
during the contract at his or her expense. The exact location of the placement of these signs shall
be determined in the field by the Engineer.

The furnishing, placing, and maintaining of portable changeable message sign(s) shall be paid
for per calendar day as CHANGEABLE MESSAGE SIGN.

REMOVE EXISTING RIPRAP

This work shall consist of the careful removal of the existing riprap and removal of the bedding
material from the locations noted in the plans in accordance with the applicable articles of Sections
201 and 202 and this special provision. All material removed shall be disposed of off-site by the
Contractor unless otherwise noted in the plans or directed by the Engineer. This work will be
measured and paid for at the contract unit price per square yard for REMOVE EXISTING RIPRAP,
which price shall include all disposal.

3D MODEL — CONTRACTOR SUPPLIED

If the contractor develops a 3D model of the project site, then it shall be provided to the Resident
Engineer. The cost of providing the 3D model to the Department shall be incidental to the
contract.
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PORTLAND CEMENT CONCRETE PAVEMENT 10” (JOINTED)

The mix design shall utilize Class PP concrete criteria and should be based on obtaining a
compressive strength of not less than 2000 psi in 24 hours. Only non-calcium chloride
accelerators will be permitted.

The requirements in Article 420.07 paragraph eight regarding use of newly constructed adjacent
lanes will be waived, however, the concrete must obtain a strength of not less than 2000 psi
before allowing mechanical equipment or traffic on the pavement. Curing will be maintained until
opening strength is attained. Finishing shall meet the requirements of the Article 420.09; Article
420.09 a(3) and b(3) will be allowed.

The thickness of the pavement over the culvert will be greater than 10” as no subbase or other
material will be placed on the culvert. The pavement will be placed directly on top of the culvert.

The cost of all work included in this Special Provision including the additional depth of the

pavement over the culvert shall be included in the contract unit price per square yard for
PORTLAND CEMENT CONCRETE PAVEMENT 10” (JOINTED).

PORTLAND CEMENT CONCRETE SHOULDERS 8”

The thickness of the shoulders over the culvert will be greater than 8" as no subbase or other
material will be placed on the culvert. The shoulders will be placed directly on top of the culvert.

The cost of all work included in this Special Provision including the additional depth of the

shoulders over the culvert shall be included in the contract unit price per square yard for
PORTLAND CEMENT CONCRETE SHOULDERS 8.

ROCK FILL

This work consists of constructing a layer of rock fill below culverts or spread footings having
unstable or unsuitable soil conditions. When shown on the plans, the rock fill limits and thickness
shall be confirmed by the Engineer prior to excavating below the theoretical top of rock fill line.

Materials shall meet the requirements of the following Articles of the Standard Specifications:

CA-G .o 1004.04
Rock Fill ... 1005.01

All rock fill shall be well graded. The gradation of rock fill shall be selected based on layer
thickness as shown below:

Less thanorequalto 1ft ............. Gradations with a max size of 4 in. ®
Greaterthan 1 ft ........cccccoeiiiie. Primary Crusher Run
Greaterthan 3 ft .........cccccocnnnnnes Primary Crusher Run or Shot Rock (18-in. max size)

b Gradations with a maximum size of 2 in. or smaller shall have less than 6% passing the No. 200
sieve.
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Excavation shall be performed according to Section 202 of the Standard Specifications.
Excavated material may be placed in fills according to Article 202.03 with the approval of the
Engineer.

The method of rock fill placement shall be approved by the Engineer. Rock fill shall be capped
according to application as shown below:

Spread Footing ..........c.ccoveennne. 4 to 6 in. CA-6

Cast-In-Place Box Culverts ........ 4to 6in. CA-6

Pre-Cast Box Culverts ................ Porous Granular Bedding Material (Article 540.06)
Pre-Cast Pipe Culverts ............... 4 to 6 in. Fine Aggregate (Article 542.04(c))

In spread footing applications, the CA-6 cap shall be compacted to the satisfaction of the
Engineer. No compaction of rock fill is required for culvert applications.

This work shall be measured and paid for at the contract unit price per ton for ROCK FILL. The
contract price for ROCK FILL shall include aggregate material and aggregate material placement.
Excavation for ROCK FILL will be measured and paid for at the contract unit price per cubic yard
for REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL FOR STRUCTURES. For precast
concrete box culverts, porous granular bedding material and the excavation required for bedding
shall be paid for according to Article 540.08.

MEMBRANE WATERPROOFING SYSTEM FOR BURIED STRUCTURES
Effective: October 4, 2016 Revised: March 1, 2019

Description. This work shall consist of furnishing and placing a membrane waterproofing system
on the top slab and sidewalls, or portions thereof, for buried structures as detailed on the contract
plans.

All membrane waterproofing systems shall be supplied by qualified producers. The Department
will maintain a list of qualified producers.
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Materials. The materials used in the waterproofing system shall consist of the following.

(a) Cold-applied, self-adhering rubberized asphalt/polyethylene membrane sheet with the
following properties:

Physical Properties

Thickness ASTM D 1777 or D 3767 60 mils (1.500 mm) min.
\Width 36 inches (914 mm) min.
in2
Tensile Strength, Film ASTM D 882 2000 b (34.5 MPa)
Pliability [180° bend over 1” inch (25 mm) mandrel @ -20 °F No Effect
(-29 °C)] ASTM D 146 (Modified) or D1970

Puncture Resistance-Membrane ASTM E 154 40 Ib. (178 N) min.
Permeability (Perms) ASTM E 96, Method B 0.1 max.

Water Absorption (% by Weight) ASTM D 570 0.2 max.

Peel Strength ASTM D 903 9 Ib./in (1576 N/m) min.

(b) Ancillary Materials: Adhesives, Conditioners, Primers, Mastic, Two-Part Liquid Membranes,
and Sealing Tapes as required by the manufacturer of the membrane and film for use with
the respective membrane waterproofing system.

Construction. The areas requiring waterproofing shall be prepared and the waterproofing shall be
installed in accordance with the manufacturer’s instructions. The Contractor shall not install any
part of a membrane waterproofing system in wet conditions, or if the ambient or concrete surface
temperature is below 40° (4° C), unless allowed by the Engineer.

Surfaces to be waterproofed shall be smooth and free from projections which might damage the
membrane sheet. Projections or depressions on the surface that may cause damage to the
membrane shall be removed or filled as directed by the Engineer. The surface shall be power
washed and cleaned of dust, dirt, grease, and loose particles, and shall be dry before the
waterproofing is applied.

The Contractor shall uniformly apply primer to the entire area to be waterproofed, at the rate
stated in the manufacturer’s instructions, by brush, or roller. The Contractor shall brush out primer
that tends to puddle in low spots to allow complete drying. The primer shall be cured according to
the manufacturer’s instructions. Primed areas shall not stand uncovered overnight. If membrane
sheets are not placed over primer within the time recommended by the manufacturer, the
Contractor shall recoat the surfaces at no additional cost to the Department.

The installation of the membrane sheet to primed surfaces shall be such that all joints are shingled
to shed water by commencing from the lowest elevation of the buried structure’s top slab and
progress towards the highest elevation. The membrane sheets shall be overlapped as required
by the manufacturer. The Contractor shall seal with mastic any laps that were not thoroughly
sealed. The membrane shall be smooth and free of wrinkles and there shall be no depressions
in horizontal surfaces of the finished waterproofing. After placement, exposed edges of
membrane sheets shall be sealed with a troweled bead of a manufacturer's recommended mastic,
or two-part liquid membrane, or with sealing tape.

7
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Sealing bands at joints between precast segments shall be installed prior to the waterproofing
system being applied. Where the waterproofing system and sealing band overlap, the installation
shall be planned such that water will not be trapped or directed underneath the membrane or
sealing band.

Care shall be taken to protect and to prevent damage to the waterproofing system prior to and
during backfilling operations. The waterproofing system shall be removed as required for the
installation of slab mounted guardrails and other appurtenances. After the installation is complete,
the system shall be repaired and sealed against water intrusion according to the manufacturer’s
instructions and to the satisfaction of the Engineer.

Replace the last paragraph of Article 540.06 Precast Concrete Box Culverts and replace with:

Handling holes shall be filled with a polyethylene plug. The plug shall not project beyond the
inside surface after installation nor project above the outside surface to the extent that may
cause damage to the membrane. When metal lifting inserts are used, their sockets shall be
filled with mastic or mortar compatible with the membrane.

Method of Measurement. The waterproofing system will be measured in place, in square yards
(square meters) of the concrete surface to be waterproofed.

Basis of Payment. This will work will be paid for at the contract unit price, per square yard (square
meter) for MEMBRANE WATERPROOFING SYSTEM FOR BURIED STRUCTURES.

AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE)
Effective: January 1, 2008

Description. This work shall consist of furnishing and operating automated flagger assistance
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways
where two-way traffic is maintained over one lane of pavement. Use of these devices shall be at
the option of the Contractor.

Equipment. AFADs shall be according to the FHWA memorandum, “MUTCD - Revised Interim
Approval for the use of Automated Flagger Assistance Devices in Temporary Traffic Control
Zones (IA-4R)”, dated January 28, 2005. The devices shall be mounted on a trailer or a moveable
cart and shall meet the requirements of NCHRP 350, Category 4.

The AFAD shall be the Stop/Slow type. This device uses remotely controlled “STOP” and “SLOW”
signs to alternately control right-of-way.

Signs for the AFAD shall be according to Article 701.03 of the Standard Specifications and the
MUTCD. The signs shall be 24 x 24 in. (600 x 600 mm) having an octagon shaped “STOP” sign
on one side and a diamond shaped “SLOW” sign on the opposite side. The letters on the signs
shall be 8 in. (200 mm) high. If the “STOP” sign has louvers, the full sign face shall be visible at
a distance of 50 ft (15 m) and greater.
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The signs shall be supplemented with one of the following types of lights.

(a) Flashing Lights. When flashing lights are used, white or red flashing lights shall be
mounted within the “STOP” sign face and white or yellow flashing lights within the “SLOW”
sign face.

(b) Stop and Warning Beacons. When beacons are used, a stop beacon shall be mounted
24 in. (600 mm) or less above the “STOP” sign face and a warning beacon mounted 24 in.
(600 mm) or less above, below, or to the side of the “SLOW” sign face. As an option, a
Type B warning light may be used in lieu of the warning beacon.

A “WAIT ON STOP” sign shall be placed on the right hand side of the roadway at a point where
drivers are expected to stop. The sign shall be 24 x 30 in. (600 x 750 mm) with a black legend
and border on a white background. The letters shall be at least 6 in. (150 mm) high.

This device may include a gate arm or mast arm that descends to a horizontal position when the
“STOP” sign is displayed and rises to a vertical position when the “SLOW” sign is displayed.
When included, the end of the arm shall reach at least to the center of the lane being controlled.
The arm shall have alternating red and white retroreflective stripes, on both sides, sloping
downward at 45 degrees toward the side on which traffic will pass. The stripes shall be 6 in.
(150 mm) in width and at least 2 in. (50 mm) in height.

Flagging Requirements. Flaggers and flagging requirements shall be according to
Article 701.13 of the Standard Specifications and the following.

AFADs shall be placed at each end of the traffic control, where a flagger is shown on the plans.
The flaggers shall be able to view the face of the AFAD and approaching traffic during operation.

To stop traffic, the “STOP” sign shall be displayed, the corresponding lights/beacon shall flash,
and when included, the gate arm shall descend to a horizontal position. To permit traffic to move,
the “SLOW” sign shall be displayed, the corresponding lights/beacon shall flash, and when
included, the gate arm shall rise to a vertical position.

If used at night, the AFAD location shall be illuminated according to Section 701 of the Standard
Specifications.

When not in use, AFADs will be considered nonoperating equipment and shall be stored
according to Article 701.11 of the Standard Specifications.

Basis of Payment. This work will not be paid for separately but shall be considered as included
in the cost of the various traffic control items included in the contract.
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COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017 Revised: April 1, 2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.
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(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the
Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

11
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Add the following to Section 109 of the Standard Specifications.

“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated
labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay

Length of Delay

Article 108.04(b)(3) or

Working Days | \ 410 108.04(b)(4)

No working days have been charged for two
consecutive weeks.

Completion | Article 108.08(b)(1) or
Date Article 108.08(b)(7)

The Contractor has been granted a minimum two
week extension of contract time, according to
Article 108.08.

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project

overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - |One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 '(gwo Project . Superintendents,
ne Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

12
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(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;
(b) Assessing sanctions;

(c) Liquidated damages; and/or

13



FAP Route 332 (IL 1)
Project NHPP-RWEI(095)
Section 2B-3
White County
Contract No. 78328
(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 15.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
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responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan will
be approved by the Department if the Utilization Plan documents sufficient commercially useful
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means the bidder
must show that all necessary and reasonable steps were taken to achieve the contract goal.
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they
were not successful. The Department will consider the quality, quantity, and intensity of the kinds
of efforts the bidder has made. Mere pro forma efforts, in other words efforts done as a matter of
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE
participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Contractor might otherwise prefer to perform these work
items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.
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b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficient reason for a bidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with the above Bidding
Procedures, the documentation of good faith efforts must include copies of each
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is not
approved because it is deficient as a technical matter, unless waived by the Department,
the bidder will be notified and will be allowed no more than a five calendar day period to
cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after
the receipt of the notification of the determination. The determination shall become final
if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments address
efforts made prior to submitting the bid. The request will be reviewed by the Department’s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
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bidder to meet in person to consider all issues of documentation and whether the bidder

made a good faith effort to meet the goal. After the review by the Reconsideration Officer,

the bidder will be sent a written decision within ten working days after receipt of the request

for reconsideration, explaining the basis for finding that the bidder did or did not meet the

goal or make adequate good faith efforts to do so. A final decision by the Reconsideration

Officer that a good faith effort was made shall approve the Utilization Plan submitted by

the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the Contractor or its affiliates. Work that a DBE subcontractor in turn subcontracts
to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.
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(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, a new Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:
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(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacement work or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
for the request. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on

the subcontract results from the bad faith or discriminatory action of the Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;
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(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it
relied upon to obtain the contract so that the Contractor can self-perform the work for
which the DBE contractor was engaged or so that the Contractor can substitute
another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any reason,
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department will provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. [f full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the Contractor
does not have the full amount of work indicated in the Utilization Plan performed by the
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed,
the Department may deduct from contract payments to the Contractor the amount of the
goal not achieved as liquidated and ascertained damages. The Contractor may request
an administrative reconsideration of any amount deducted as damages pursuant to
subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
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demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.

DISPOSAL FEES (BDE)
Effective: November 1, 2018

Replace Articles 109.04(b)(5) — 109.04(b)(8) of the Standard Specifications with the following:

“(5) Disposal Fees. When the extra work performed includes paying for disposal fees at a
clean construction and demolition debris facility, an uncontaminated soil fill operation or a
landfill, the Contractor shall receive, as administrative costs, an amount equal to five
percent of the first $10,000 and one percent of any amount over $10,000 of the total
approved costs of such fees.

(6) Miscellaneous. No additional allowance will be made for general superintendence, the
use of small tools, or other costs for which no specific allowance is herein provided.

(7) Statements. No payment will be made for work performed on a force account basis until
the Contractor has furnished the Engineer with itemized statements of the cost of such
force account work. Statements shall be accompanied and supported by invoices for all
materials used and transportation charges. However, if materials used on the force
account work are not specifically purchased for such work but are taken from the
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit
certifying that such materials were taken from his/her stock, that the quantity claimed was
actually used, and that the price and transportation claimed represent the actual cost to
the Contractor.

Iltemized statements at the cost of force account work shall be detailed as follows.
a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer
and foreman. Payrolls shall be submitted to substantiate actual wages paid if so

requested by the Engineer.

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of
machinery and equipment.

c. Quantities of materials, prices and extensions.

d. Transportation of materials.
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e. Cost of property damage, liability and workmen’s compensation insurance premiums,
unemployment insurance contributions, and social security tax.

(8) Work Performed by an Approved Subcontractor. When extra work is performed by an
approved subcontractor, the Contractor shall receive, as administrative costs, an amount
equal to five percent of the total approved costs of such work with the minimum payment
being $100.

(9) All statements of the cost of force account work shall be furnished to the Engineer not later
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily
Report”. If the statement is not received within the specified time frame, all demands for
payment for the extra work are waived and the Department is released from any and all
such demands. It is the responsibility of the Contractor to ensure that all statements are
received within the specified time regardless of the manner or method of delivery.”

ENGINEER’S FIELD OFFICE AND LABORATORY (BDE)

Effective: January 1, 2020

Revise the last sentence of the first paragraph of Article 670.01 of the Standard Specifications to
read:

“The building shall remain available for use until released by the Engineer.”
Revise the fifth and sixth paragraphs of Article 670.02 of the Standard Specifications to read:

“Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as an
integral part of the office where available. A portable toilet, if necessary, shall be serviced once
per week. Solid waste disposal consisting of two waste baskets and an outside trash container
of sufficient size to accommodate a weekly provided pick-up service.

In addition, the following furniture and equipment meeting the approval of the Engineer shall
be furnished.”

Revise Article 670.02(b) through 670.02(r) of the Standard Specifications to read:
“(b) One desk with minimum working surface of 48 x 72 in. (1.2 x 1.8 m).

(c) Two free standing four drawer legal size file cabinets with lock and an underwriters'
laboratories insulated file device 350 degrees one hour rating.

(d) Table(s) and chairs capable of seating 10 people.

(e) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in.
(600 mm) wide x 30 in. (750 mm) deep with lock. The walls shall be of steel with a 3/32 in.
(2 mm) minimum thickness with concealed hinges and enclosed lock constructed in such
a manner as to prevent entry by force. The cabinet assembly shall be permanently
attached to a structural element of the field office in a manner to prevent theft of the entire
cabinet.

(f) One refrigerator with a minimum size of 14 cu ft (0.40 cu m) with a freezer unit.
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(g) One electric desk type tape printing calculator.
(h) A minimum of two communication paths. The configuration shall include:

(1) Internet Connection. An internet service connection with a wireless router capable of
providing service to a minimum of five devices. The internet service shall be for
unlimited data with a minimum internet data download speed of 25 megabits per
second. For areas where this minimum download speed is not available, the maximum
speed available for the area shall be provided.

(2) Telephone Line. One landline touch tone telephone with voicemail or answering
machine. The telephone shall have an unpublished number.

(i) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in. (280
x 432 mm) with an automatic feed tray. Separate paper trays for letter size and 11 x 17 in.
(280 x 432 mm) paper shall be provided. The wireless printer shall also be equipped to
copy in color and scan documents.

(j) One electric water cooler dispenser.

(k) One first-aid cabinet fully equipped.

(I) One microwave oven (minimum 700 watt) with a turntable and 1 cuft (0.03 cu m)
minimum capacity.

(m) One fire-proof safe, 0.5 cu ft (0.01 cu m) minimum capacity.
(n) One electric paper shredder.

(o) One post mounted rain gauge, located on the project site for each 5 miles (8 km) of project
length.”

Revise the last sentence of the first paragraph of Articles 670.04 and 670.05 of the Standard
Specifications to read:

“Doors and windows shall be equipped with locks.”
Revise Article 670.04(c) through 670.04(n) of the Standard Specifications to read:
“(c) Two folding chairs.
(d) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in.

(600 mm) wide x 30 in. (750 mm) deep with lock. The walls shall be of steel with a 3/32 in.
(2 mm) minimum thickness with concealed hinges and enclosed lock constructed to
prevent entry by force. The cabinet assembly shall be permanently attached to a structural
element of the field office to prevent theft of the entire cabinet.

(e) A minimum of two communication paths. The configuration shall include:

(1) Internet Connection. An internet service connection with a wireless router capable of
providing service to a minimum of five devices. The internet service shall be for
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unlimited data with a minimum internet download speed of 25 megabits per second.

For areas where this minimum download speed is not available, the maximum speed
available for the area shall be provided.

(2) Telephone Line. One land line touch tone telephone with voicemail or answering
machine. The telephone shall have an unpublished number.

(f) One electric desk type tape printing calculator.

(g) One first-aid cabinet fully equipped.

(h) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in. (280
x 432 mm) with an automatic feed tray. Separate paper trays for letter size and 11 x 17
in. (280 x 432 mm) paper shall be provided. The wireless printer shall also be equipped
to copy in color and scan documents.

(i) A portable toilet meeting Federal, State, and local health department requirements shall
be provided, maintained clean and in good working condition, and shall be stocked with
lavatory and sanitary supplies at all times. The portable toilet shall be serviced once per
week.

(i) One electric water cooler dispenser.

(k) One refrigerator with a minimum size of 14 cu ft (0.45 cu m) with a freezer unit.

(I) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m) minimum
capacity.”

Revise Article 670.05(f) of the Standard Specifications to read:

“(f) One landline touch tone telephone with voicemail or an answering machine. The
telephone shall have an unpublished number.”

Delete the last sentence of the second paragraph of Article 670.06 of the Standard Specifications.

Revise the fifth sentence of the first paragraph of Article 670.07 of the Supplemental
Specifications to read:

“This price shall include all utility costs and shall reflect the salvage value of the building or
buildings, equipment, and furniture which remain the property of the Contractor after release by
the Engineer, except the Department will pay that portion of the monthly long distance and
monthly local telephone, when combined, exceed $250.”

24



